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CONTACTS

Jerilyn Walley

jerilynw@spsseg.org
Project Contact:South Puget Sound SEGPrimary Sponsor:

Lance Winecka

lancew@spsseg.org

Kristin Williamson

kristinw@spsseg.org

Alt Project Contact:Lead Entity: Pierce County LE

David Caudill

Dave.Caudill@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/09/2019

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $801,422.00 $801,422.00(0%) (50%) (50%)

Salmon Federal Projects: $0.00 $562,016.00 $562,016.00(0%) (35%) (35%)

Salmon State Projects: $1,400,000.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $248,000.00 $248,000.00 $248,000.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$1,648,000.00 $1,611,438.00 $1,611,438.00

$0.00 

$1,363,438.00 

$0.00 

$0.00 

17.44%$239,349.39 

5.00%

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes Hydraulic modeling results performed on the 

final-permit designs are showing a rise in surface 

water elevation outside of the project boundary onto 

Spring Site Road (County), Tacoma Water's facility, 

and private property. Though the rise is small (6"-1'), 

come project elements need to be changed to 

eliminate this effect.

2 of 5 Describe the work accomplished during this reporting 

period.

Final permit level design, procurrment (loading and 

haul) of donated wood from Mud Mountain Dam, and 

stakeholder coordination.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes For the final permit plans, the design team attempted 

to balance floodplain and side channel treatments 

with cost favoring grading of a started channel that 

could be formed by natural processes. The flow 

modeling shows a rise in water surface elevation 

resutling from this proposed restoration plan. 

Addtional project design effort is needed to increase 

the asbuilt capacity of the restored side channel in 

order to contain and convey 100 year floods flows. 

The resulting project design will not be significantly 

different and overall performance of the project will 

not suffer. However addtional time is needed before 

permits can be submitted.

4 of 5 Tell us about work planned for the next reporting period. Permit plans finalized, stakeholder approval secured 

for final permit set, permit applications submitted, 

300 donated logs staged onsite for construction.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Preliminary Design to RCO 12/09/2015 Already attached in 

PRISM

X

Final Design to RCO 06/01/2016 X 06/01/2017 Changes to design needed to 

satisfy zero rise review 

requirments and contain 

flooding within project 

boundaries

Progress Report Submitted 06/09/2016 X

Cultural Resources Complete 06/30/2016 X

Applied for Permits 07/01/2016 X 03/01/2017 Changes to design needed to 

satisfy zero rise review 

requirments and contain 

flooding within project 

boundarie

Annual Project Billing 07/31/2016 X

Permits Complete 09/01/2016 X 06/01/2017 Changes to design needed to 

satisfy zero rise review 

requirments and contain 

flooding within project 

boundarie

Progress Report Submitted 12/09/2016

Landowner Agreement to RCO 05/01/2017

Bid Awarded/Contractor Hired 05/01/2017

Progress Report Submitted 06/09/2017

Restoration Started 06/15/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 12/09/2017

Progress Report Submitted 06/09/2018

Annual Project Billing 07/31/2018

Progress Report Submitted 12/09/2018

Progress Report Submitted 05/01/2019

Annual Project Billing 07/31/2019

Progress Report Submitted 10/31/2019

Funding Acknowl Sign Posted 11/01/2019

Restoration Complete 11/01/2019

Special Conditions Met 12/01/2019 As-builts to RCO

Agreement End Date 12/09/2019

RCO Final Inspection 12/24/2019

Final Report in PRISM 03/01/2020

Final Billing to RCO 03/01/2020
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PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Hydraulics Project Approval 

[HPA]

Endangered Species Act 

Compliance [ESA]

Dredge/Fill Permit [Section 

10/404 or 404]

Cultural Assessment [Section 

106]

Archeological & Cultural 

Resoures (EO 05-05)

Permit Questions

Answer DescriptionAnswerQuestion#

No, but changes to side channel design need to be 

made in order to fully contain flood flows within the 

project boudary- to avoid mitgation.

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

We have not submitted for permits yet but are 

working with stakeholders to develop a water 

divesion and fish rescue and relocation plan for 

inclusion in the SPIF to meet the Corps programmtic 

consultation process.

Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

Permits have not been submitted yet but we plan on 

using the limit 8 form.

NoDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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